Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14610-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date:

Pay Period:

11/09/2015

Page 1 of 7

10/01/2015
to 10/31/2015

Contract Location: Time Allowed: Days
SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING Elapsed Calender Days: Days
Percent Time: 99.56
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013

P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013

CONYERS GA 30012-0155 Date Work Began: 11/11/2013

Phone: (770)922-8660 Date Time Stopped: 07/06/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/09/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,014,796.63 Counties:

Original Contract Amount $1,849,236.20 Newton

Funds Available $218,655.58

Percent Complete 89.15%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231625- $2,014,796.63 $1,849,236.20 $218,655.58 89.15% $1,946.30

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14610-13-000-0
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Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Pay Period:

Date: 11/09/2015

Page 2 of 7

10/01/2015
to 10/31/2015

Project Number:

Federal State Project Number:

231625-

SR 81 - WIDENING FOR ADDITION LANES

STP00-0163-01(015)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,436,912.79
$359,228.26
$1,796,141.05

$1,796,141.05

$1,796,141.05

Prev to Date
$1,435,355.75

$358,839.00

$1,794,194.75

$0.00 $0.00
$1,794,194.75

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,794,194.75

Total Payable:

This Estimate

$1,557.04
$389.26
$1,946.30
$0.00
$1,946.30
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,946.30



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0022

Date: 11/09/2015
Page 3 of 7

Pay Period: 10/01/2015
to 10/31/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 5,677.000 9,845.170
18.800 .000
9,845.170 $.00 $185,089.20
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 1,900.000 1,993.380
L BITUM MATL & H LIME 73.600 .000
1,993.380 $.00 $146,712.77
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,208.000 1,298.300
L & H LIME 68.700 .000
1,298.300 $.00 $89,193.21
0050 413-1000 BITUM TACK COAT GL 703.000 4,174.000
3.100 .000
4,174.000 $.00 $12,939.40
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 80.000 106.244
36.000 .000
106.244 $.00 $3,824.78
0090 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 513.000 622.850
34.400 .000
622.850 $.00 $21,426.04
0095 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 72.000 72.300
77.150 .000
72.300 $.00 $5,577.95
0100 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 84.000 88.500
77.700 .000
88.500 $.00 $6,876.45
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 450.000 738.050
2.000 .000
738.050 $.00 $1,476.10



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0022

Date: 11/09/2015

Page 4 of 7

Pay Period: 10/01/2015
to 10/31/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0180 668-8011 SAFETY GRATE, TP 1 SF 31.000 42.000
38.000 .000
42.000 $.00 $1,596.00
Category Amount: $0.00 $474,711.90
Category Number: 0020 TEMPORARY EROSION CONTROL
0225 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
Category Amount: $0.00 $400.00
Category Number: (0030 EROSION CONTROL
0270 700-8100 FERTILIZER NITROGEN CONTENT LB 734.000 1,000.000
2.000 .000
1,000.000 $.00 $2,000.00
0275 710-9000 PERMANENT SOIL REINFORCING MAT Sy 2,180.000 3,294.489
1.300 .000
3,294.489 $.00 $4,282.84
Category Amount: $0.00 $6,282.84
Category Number: 0040 SIGNING AND MARKING
0290 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 309.000 287.750
15.000 17.675
305.425 $265.13 $4,581.38
0295 636-2070 GALV STEEL POSTS, TP 7 LF 534.000 530.000
5.000 15.000
545.000 $75.00 $2,725.00
0304 652-5301 SOLID TRAF STRIPE, 6 IN, WHITE LF 1,000.000 1,331.000
0.130 .000
1,331.000 $.00 $173.03



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14610-13-000-0 Estimate Number: 0022

Date: 11/09/2015
Page 5 of 7

Pay Period: 10/01/2015
to 10/31/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0315 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 13,010.000 826.000
0.100 .000
826.000 $.00 $82.60
0340 654-1001 RAISED PVMT MARKERS TP 1 EA 134.000 162.000
4.500 .000
162.000 $.00 $729.00
0345 654-1003 RAISED PVMT MARKERS TP 3 EA 35.000 69.000
4.500 .000
69.000 $.00 $310.50
Category Amount: $340.13 $8,601.51
Category Number: 0020 TEMPORARY EROSION CONTROL
0385 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 .750
420.000 .250
1.000 $105.00 $420.00
0390 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 5.000 4.750
320.000 1.250
6.000 $400.00 $1,920.00
0400 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 5.000 6.000
55.000 .000
6.000 $.00 $330.00
Category Amount: $505.00 $2,670.00
Category Number: 0030 EROSION CONTROL
0405 700-9300 SOD sy 350.000 267.933
6.000 169.778
437.711 $1,018.67 $2,626.27
Category Amount: $1,018.67 $2,626.27



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0022

Date: 11/09/2015
Page 6 of 7

Pay Period: 10/01/2015
to 10/31/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0420 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 8.000 2.250
110.000 .750
3.000 $82.50 $330.00
Category Amount: $82.50 $330.00
Category Number: (0010 ROADWAY
9060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 464.680
L & H LIME 65.265 .000
464.680 $.00 $30,327.34
Reduction in Pay factor 95 %
Category Amount: $0.00 $30,327.34
Category Number: 0040 SIGNING AND MARKING
9070 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA .000 24.000
68.000 .000
24.000 $.00 $1,632.00
9080 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF .000 11,673.000
0.470 .000
11,673.000 $.00 $5,486.31
9085 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF .000 133.000
4.000 .000
133.000 $.00 $532.00
9095 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELL GLF .000 3,504.000
0.300 .000
3,504.000 $.00 $1,051.20
9100 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY .000 331.253
4.000 .000
331.253 $.00 $1,325.01



Rpt-ID: RCPESPRJ Georgia

Date: 11/09/2015

User: krender Department of Transportation Page 7 of 7

Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number:

0022 Pay Period: 10/01/2015

to 10/31/2015

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
9105 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sy .000 944127
4.000 .000
944127 $.00 $3,776.51
Category Amount: $0.00 $13,803.03
Project Total Amount: $1,946.30 $1,796,141.05



